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MONTHLY STATUS REPORT

To: Mr. Mike B EPA Region 5 Records Ctr.
’ Rermedli; P:(g:zt Manager Immmmwwww
U.S. EPA - Region 5 248028

77 West Jackson Boulevard, SR-6]
Chicago, lllinois 60604-3590

Report Date: November 13, 1997

Client: Forest Preserve District — DuPage County
MW Project #: 1252008

Site Name/Activity: Blackwell Landfill/Response Actions

Prepared By: Peter J. Vagt, Ph.D., CPG
Walter G. Buettner, P.E. (0
Montgomery Watson w
| 2100 Corporate Drive
Addison, Illinois 60101

Reporting Period: October 1997
Progress Made This Reporting Period and Documents Submitted:

o During October 1997, Montgomery W-t<on continued c~r<truction of the
Leachate Collection System (LCS) at the Blackwell Landfill. Construction
Progress Meetings were held on October 1, 8, 15, 22, and 29, 1997. Minutes of
these meetings are attached.

« On October 6, 1997, Montgomery Watson completed installation of five
additional groundwater monitoring wells on the west and southwest sides of the
Blackwell Landfill for inclusion into the Quarterly Groundwater Monitoring
Program.

. In an October 8, 1997 letter, the U.S. EPA provided comments on the proposed
investigation of the North Stormwater Collection Pipe and surface water sampling
of Sand Pond (Montgomery Watson, Addenda to Field Sampling Plan, August 28,
1997). Montgomery Watson has requested a conference call with the Agencies to
discuss the comments in the U.S. EPA response letter.

2100 Coroorate Drive Tel 630 691 5000 Serving the World's Environmental Needs
Aadisor. llling:s Fax 6306915133
60101



+ Analytical results from the September 23, 1997 sampling of water from manhole
MH-20 are currently undergoing validation. The validated results will be
submitted to the Agencies in November 1997.

Data Transmitted With This Report:
. None
Agency Reviews/Approvals Pending:

» Review/approval of Montgomery Watson's August 14, 1997 partial response
letter to Agency comments on the Final LCS Expedited Final Design Report.

» Review/approval of Montgomery Watson's September 9, 1997 construction
clarification letter regarding backfilling LCS trenches.

« Review/approval of Montgomery Watson’s September 24, 1997 Addendum No. 3
to the May 1997 Final Revised LCS Expedited Final Design Report.

Problems or Potential Problems, and Recommendations:
. None
Upcoming Activities Planned:

» The first round of the quarterly groundwater sampling required by the approved
July 1997 Revised Predesign Report is scheduled to begin during the first week of
November 1997.

« A conference call will be scheduled with the Agencies regarding the U.S. EPA’s
Augus: _o. 1997 response letter on the proposed investigation of the North
Stormwater Collection Pipe and surface water sampling of Sand Pond. The
investigation of the North Stormwater Collection Pipe and Sand Pond will be
scheduled upon Agency approval of a proposed scope of work.

« The draft O&M Plan will be submitted to the U.S. EPA in November 1997.

+ A Technical Memorandum is being prepared to document the installation of five
additional groundwater monitoring wells and the additional well integrity
investigations undertaken prior to the first round of the Quarterly Groundwater
Monitoring Program.

« The literature review for the Arboreal Impact Investigation will begin in
November 1997.
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Personnel Changes:
« None to report.
Analytical/Laboratory:
» None to report.
Schedule:

The schedule of deliverables to U.S. EPA, to date, is shown below.

DELIVERABLE TARGET DATE SUBMITTED DATE
1. Draft Expedited LCS Work Apnil 22, 1996 April 17, 1996
3 Plans and Pre-Final Design

Plans and Pre-Final Design

2. Draft Predesign April 22,1996 April 19, 1996
Investigations and Cap
Repair Work Plans

3. Final Predesign — August 15, 1996
Investigations and Cap
Repair Work Plans

4. Final Predesign Investigation May 31, 1996 or as amended by Work July 3, 1996
and Cap Repair Work Plans Plan approval

5. Technical Memorandum on — January 10, 1997
Predesign Investigation

6. Expedited LCS Final Design As soon as possible after receiving February 12, 1997

U.S. EPA comments on the Work Plan
and Pre-Final Design

7. Predesign Report — Apnl 10, 1997

8. Revised Expedited LCS Final | — May 2, 1997
Design

9. Final Cap Repair 100% — June 3. 1997
Design Report

10. Award Contract(s) for the As established in the schedule in the June 26. 1997
Response Actions approved Cap Repair Final Design

I1. Pre-Construction Inspection — July 15, 1997
and Meeting

12. Revised Predesign Report — July 25, 1997

13. Deed Restnction — August 5, 1997

t4. Inutiate Construction of Fifteen (15) days after Pre- August 4, 1997
Response Aclions Construction Inspection and Meeting
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DELIVERABLE

TARGET DATE

SUBMITTED DATE

15. Completion of Construction

In accordance with the construction
schedule 1n the approved Final Design

16. Pre-Final Inspection

No later than fifteen (15) days afler
completion of construction

17. Pre-Final Inspection Report

Fifteen (15) days after completion of
Pre-Final Inspection

18. Final Inspection

Fifteen (15) days after completion of
work identified in Pre-Final Inspection
Repont

19. Final O&M Plan

No later than Pre-Final Inspection

20. Completion of Work Report

Sixty (60) days after Final Inspection

J"f-..{_\_, cc:  Rick Lanham - Ilinois Environmental Protection Agency

Manoj Mishra - Tetra Tech EM, Inc.
Jerry Hartwig — Forest Preserve District of DuPage County
Kurt Lindland, Assistant Regional Counsel — U.S. EPA

BPG/WGB/dlp

\ichi 1 _server\jobs\1252\008\00805d09.doc

1252008.050101
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@ MONTGOMERY WATSON

MONTHLY STATUS REPORT

Mr. Mike Bellot

Remedial Project Manager : "

U.S. EPA - Region 5 AN GC 1998
77 West Jackson Boulevard, SR-6]

Chicago, Illinois 60604-3590

Report Date: January 7, 1998

Client:

Forest Preserve District - DuPage County

MW Project #: 1252008

Site Name/Activity: Blackwell Landfill/Response Actions

Prepared By: Peter J. Vagt, Ph.D., CPG

Walter G. Buettner, P.E.
Montgomery Watson
2100 Corporate Drive
Addison, Hlinois 60101

Reporting Period: November 1997

Progress Made This Reporting Period and Documents Submitted:

During November 1997, Montgomery Watson continued construction of the
Leachate Collection System (LCS) at the Blackwell Landfill. Construction
Progress Meetings were held on November 5, 12, 19, and 26, 1997. Minutes of
these meetings are attached.

From November 3 through November 11, 1997, Montgomery Watson completed
the first round of the Quarterly Groundwater Sampling as required by the
approved July 1997 Revised Predesign Report.

On November 10, 1997, a conference call was held between the FPD of DuPage
County, U.S. EPA, and Montgomery Watson. The conference call was held in
response to the U.S. EPA October 8, 1997 comment letter on the proposed scope
of the subsurface soil investigation of the North Stormwater Collection Pipe and
surface water sampling of Sand Pond. Based upon the conference call
discussions, the FPD agreed to submit a Revised Addenda to Sampling Plans.

2100 Corporate Drive Tei 630 531 5000
Addison, llinars Fax 6306915133

60101



On November 12, 1997, Montgomery Watson collected a composite sample of
excavated construction demolition debris from the dripleg DLO! excavation. The
sample was analyzed for waste characterization. and analytical results are
attached.

Additional Data Transmitted With This Report:

A summary of detected analytical parameters (validated) from the analysis of
groundwater samples collected from MH-20 on September 23, 1997 is provided
in the attached Table 1.

Agency Reviews/Approvals Pending:

None

Problems or Potential Problems, and Recommendations:

None

Upcoming Activities Planned:

Submittal of Revised Addenda to Sampling Plans for the investigation of the
North Stormwater Collection Pipe and Sand Pond. These investigations will be
scheduled upon Agency approval of the Revised Addenda (submitted on
December 4, 1997).

Submittal of the draft O&M Plan (submitted on December 5, 1997).

A Technical Memorandum is being prepared to document the installation of five
additional groundwater monitoring wells and the additional well integnty
investigations undertaken prior to the first round of the Quarterly Groundwater
Monitoring Program.

Data validation of the analytical results from the first round of the groundwater
quarterly sampling event undertaken from November 3 through November i1,
1997.

Continuation of a literature review for the Arboreal Impact Investigation.

Personnel Changes:

None to report.
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Analytical/Laboratory:

Groundwater samples coliected from manhole MH-20 have been analyzed by
First Environi.ental Laboratories in accordance with the August 1996 QAPP for
Predesign Investigative Activities. A summary of validated analytical results is

submitted within this monthly status report.

Schedule:

« A sample of construction demolition debris was analyzed for the waste
characterization, and analytical results are attached. -
The schedule of deliverables to U.S. EPA, tc date, is shown below.
DELIVERABLE 7 TARGET DATE SUBMITTED DATE
1. Draft Expedited LCS Work Aprit22, 1996 “April 17, 1996

Plans and Pre-Final Design
Plans and Pre-Final Design

Draft Predesign
Investigations and Cap
Repair Work Plans

 April 22, 1996

April 19, 1996

and Cap Repair Work Plans

Plan approval'

3. Final Predesign — _ August 15, 1996
Investigations and Cap
Repair Work Plans

4. Final Predesign Investigation May 31, 1996 or as amended by Work | July 3, 1996

Technical Memorandum on
Predesign Investigation

January 10, 1997

Expedited LCS Final Design

As soon as possible after receiving
U.S. EPA comments on the Work Plan
and Pre-Final Design

February 12, 1997

7. Predesign Report — April 10, 1997

8. Revised Expedited LCS Final | — May 2, 1997
Design

9. Final Cap Repair 100% — June 3, 1997
Design Report

10. Award Contract(s) for the As established in the schedule in the June 26, 1997
Response Actions approved Cap Repair Final Design a

11. Pre-Construction Inspection — July 15, 1997
and Meeting

12. Revised Predesign Report - - July 25, 1997

3. Deed Restriction — August 5, 1997

Monthly Status Repori
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DELIVERABLE

TARGET DATE

SUBMITTED DATE

Initiate Construction of
Response Actions

Fifteen (15) days after Pre-
Construction Inspection and Meeting

August 4, 1997

Completion of Construction

In accordance with the construction
schedule in the approved Final Design

Pre-Final Inspection

No later than fifteen (15) days after
completion of construction

Pre-Final Inspection Report

Fifteen (15) days after completion of
Pre-Final Inspection

. Final Inspection

Fifteen (15} days after completion of
work identified in Pre-Final Inspection
Report

Final O&M Plan

No later than Pre-Final Inspection

20.

Completion of Work Report

Sixty (60) days after Final Inspection

cc:  Rick Lanham - Illinois Environmental Protection Agency
Kostas Dovantzis ~ Tetra Tech EM, Inc.
Jerry Hartwig — Forest Preserve District of DuPage County
Kurt Lindland, Assistant Regional Counsel ~ U.S. EPA

BPG/AIp/WGB

\chil_server\jobs\12520008\00805d37 .doc
1252008.050101
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Manhole MH-20 Detected Analytical Results

Table |

Blackwell Landfill
DuPage County, Illinois

Analyte BW-GW MH20-01 | BW-GW MH20-91| BW-TB MH20-01 | BW-FB MH20-01
(sample) {duplicate) {trip blank) (field blank) MCLs "
Inorganics™® (mg/L) (mg/L) (mg/L) (mg/L) (mg/L)
Barium 0.385 0.358 - <0.002 2
Iron§ A T <0.01 0.3
Manganese <0.001 0.05
YOCs (ug/L) (ug/L) (ug/L)
Benzene <5.0 <5.0 5
Notes:

(1) Bolded and shaded value indicates exceedance of MCL.

(2) Inorganic detections listed exclude major minerals.

Footnote:

(1) MCL = Maximum Contaminam Levels - U.S. Office of Water, Drinking Water Regulation and Health Advisory,

October 1996.

IMS/jms/IMK/BPG
$A1252\008\00805d25.xis
1252008.050702

Page 1 of 1
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. 8 Environmental

———— e Laboratories, Inc.
1600 Shore Road ® Naperville, Illinois 60563 * Phone (630) 778-1200 * Fax (630)778-1233
IEPA Certification #100292

November 20, 1997

Mr. Brian Griesemer
MONTGOMERY WATSON
2100 Corporate Drive
Addison, IL 60101

Dear Mr. Griesemer:

Enclosed are the analytical results for the sample received by First Environmental
Laboratories, Inc. on November 12, 1997. This sample was analyzed for various waste
characteristic parameters.

PROJECT SUMMARY

Analyses were performed in accordance with the methods found in the USEPA
publication: Test Methods for Evaluating Solid Waste, Physical/Chemical Methods, SW-
846, 3 Edition, July, 1992.

All QA/QC documentation and raw data will remain on file for future reference.

It has been a picasure providing you with analytical services. and we look forward to
working with you again in the future. If you have any questions regarding this report, or
need additional information, please contact me at (630) 778-1200.

Sincerely,

Vo ozl &

William H. Mottashed
i roject Manager



Environmental

——— g Laboratories, Inc.
—« 1600 Shore Road « Napervilie, Illinois 60563 ¢ Phone (630) 778-1200 » Fax (630) 778-1233

IEPA Certification #100292

Analytical Report

Client: MONTGOMERY WATSON

Project ID: 1252008.051801 Date Received: 11/12/97

Sample Number: 46231 Date Taken: 11/12/97

Sample Description: BW-CDLS01-01 Date Reported: 11/20/97

Analyte Result Units Date Analyzed Method

Flash Point (open cup) No Flash @ 212°F 11/13/97 1010M ~
pH @ 25°C, 1:10 7.77 units 11/17/97 9045C

Paint Filter Liquid Not Present 11/13/97 9095

Phenol <0.25 mg/kg 11/18/97 9065

Cyanide, Total <0.10 mg/kg 11/18/97 9010A

Sulfide, Total <0.5 mg/kg 11/18/97 376.2

TCLP Metals

Arsenic <0.002 mg/L 11/18/97 6010A

Barium <10 mg/L 11/18/97 6010A

Cadmium <0.005 mg/L 11/18/97 6010A

Chromium <0.001 mg/L 11/18/97 6010A »
Lead 0.004 mg/L 11/18/97 6010A

Mercury <0.0005 mg/L 11/17/97 7470A

Selenium <0.010 mg/L 11/18/97 6010A

Silver <0.001 mg/L 11/18/97 6010A



First

Environmental

— I.f Laboratories, Inc.

1600 Shore Road ® Naperville, llinois 60563 ¢ Phone (630) 778-1200 ¢ Fax(630)778-1233
[EPA Certification #100292

Client:

Project ID:

Sample Number:
Sample Description:

Analyte

TCLP Volatile Organic Compounds Method 8260A

Analytical Report

MONTGOMERY WATSON

1252008.051801
46231
BW-CDLS01-01

Result

Analysis Date: 11/18/97

Benzene < 0.050
Methy! ethyl ketone (MEK) <0.100
Carbon tetrachloride < 0.050
Chlorobenzene < 0.050
Chloroform < 0.050
1,2-Dichloroethane < (0.050
1,1-Dichloroethene < 0.050
Tetrachloroethene < 0.050
Trichloroethene < 0.050
Vinyl Chloride <0.100

TCLP Base-Neutral/Acid Compounds Method 8270B

Preparation

Analysis Date:

Date: 11/1

111

1.4-Dichlorobenzene
2,4-Dinitrotoluene

Hexachloro
Hexachloro
Hexachloro
o-Cresol

benzene
butadiene
ethane

mé&p-Cresol
Nitrobenzene
Pentachlorcphenol

Pyndine

2,4,3-Trichlorophenol
2.,4,6-Tnchlorophenol

8/97
R/97

<0.10
<0.10
<0.10
<0.10
<0.10
<0.10
<0.10
<0.10
<0.50
<0.50
< 0.10
<0.10

11/12/97
11/12/97
11/20/97

Date Received:
Date Taken:
Date Reported:

Units Flags



First

- Environmental

1600 Shore Road * Naperville, [llinois 60563 * Phone (630) 778-1200 * Fax (630)778-1233

[EPA Certification #100292

Analytical Report
Client: MONTGOMERY WATSON
Project ID: 1252008.051801
Sample Number: 46231

Sample Description: BW-CDLS01-01

Analyte Result

TCLP Pesticides Method 8081

Preparation Date: 11/18/97
Analysis Date: 11/19/97
Chlordane < 0.005
Endrin < 0.001
Heptachlor < 0.005
Heptachlor Epoxide < 0.005
Lindane < 0.005
Methoxychlor < 0.005
Toxaphene < 0.01

TCLP Herbicides Method 8150B

Preparation Date: 11/18/97
Analysis Date: 11/19/97
2,4,-D < 0.0012

2,4,5-TP (Silvex) < 0.0017

Date Received:

Date Taken:
Date Reported:

Units

mg/L
mg/L
mg/L

mg/L
mg/L

mg/L
mg/L

Flags

11/12/97
11/12/97
11/21/97
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Environmental
"“ Laboratories, Inc.

CHAIN OF CUSTODY RECORD

COMPANY NAME: _ﬁ'_‘n_ﬁzﬂf;_%/iﬁ 01
ADDRESS;, 2100 Corpora e

PHONE: ﬁl30) 69/~ 5000

FAX: @ié /-5/353

1600 Shore Road ¢ Naperville, Ilinois 60563
Phone (630) 778-1200 » Fax (630) 778-1233 CONTACT NAME __Wa /fer fue Hra
24 Hr. Pager (708) 569-7507 SAMPLED BY: nan G r esomer—
E-mail: firstenv@mcs.com
IEPA Certification #100292 ANALYSES N\
12 1% 3> ‘y‘
Project 1.D. 52008 O5/80/ v N A
Send Report To: — 314y GR 1€s €162 N ¥ A &
Y ¢ 2
& AL N \H
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LAB
D TINE SAMPLE DESCRIPTION COMMENTS D.
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Matrix Codes: S =Soil W = Water
Preserved in: Lab[] Field] Cooler Temperature: °C

Notes and Special Instructions:

Relinquished By:TlM

Relinquished By:

Relinquished By:

Date/T! ime.“é!&]_”i&__ Received By:

Date/Time
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Date/Time

Received By:

Date/Time

Date/Time

Received By:
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Report Date:
Client:

‘ MW Project #:

Prepared By:

Reporting Period:

Site Name/Activity:

MONTHLY STATUS REPORT

Mr. Mike Bellot

Remedial Project Manager

U.S. EPA - Region 5

77 West Jackson Boulevard, SR-6]
Chicago, Illinois 60604-3590

January 15, 1998

Forest Preserve District — DuPage County
1252008

Blackwell Landfill/Response Actions
Peter J. Vagt, Ph.D., CPG

Walter G. Buettner, P.E.

Montgomery Watson

2100 Corporate Drive

Addison, Illinois 60101

December 1997

JANE

f Progress Made This Reporting Period and Documents Submitted:

e During December 1997, Montgomery Watson completed construction of the
Leachate Collection System (LCS) at the Blackwell Landfill. The final
Construction Progress Meeting was held on December 3, 1997. Minutes of this

meeting are attached.

. On December 3, 1997, the U.S. EPA, FPD, Tetra Tech EM, and Montgomery
Watson conducted a pre-final inspection of the LCS and Cap Repair Areas No.3
and 5. The pre-final inspection meeting included the initial start-up of the LCS.

« On December 4, 1997, Montgomery Watson submitted the Revised Addenda to
Sampling Plans to the U.S.EPA for the investigation of the North Stormwater
Collection Pipe and Sand Pond. The U.S. EPA approved the Revised Addenda in

a December 24, 1997 letter.

2100 Corporate Drive
Addrsan. thnors
60101

Tel 630 691 5000
Fax' 630 691 5133

Set. tg

1490



e

On December 5, 1997, Montgomery Watson submitted the Draft Operation and
Maintenance (O&M) Plan. The O&M Plan provides a comprehensive guide for
post-closure O&M and monitoring activities.

In a December 5, 1997 letter to the U.S. EPA, Montgomery Watson submitted
validated analytical results from the September 23, 1997 sampling of manhole
MH-20.

From December 3 to December 16, 1997, the LCS was operated and the LCS
holding tank was filled with leachate. On December 17. 1997, Montgomery
Watson collected the first Jeachate sample from the holding tank. The sample was
collected in accordance with the December 1997 draft O&M Pian, and was
analyzed in accordance with the provisions established in the leachate disposal
permit. The analytical results are attached.

Agency Reviews/Approvals Pending:

Review/approval of the December 5, 1997 Draft O&M Plan.

Problems or Potential Problems, and Recommendations:

None

Upcoming Activities Planned:

Preparation of a Technical Memorandum summarizing the installation of five
additional groundwater monitoring wells and the additional well integrity
investigations undertaken prior to the first round of the Quarterly Groundwater
Monitoring Program.

Data validation of the analytical results from the first round of the groundwater
quarterly sampling event undertaken from November 3 through November 11,
1997.

Continuation of a literature review for the Arboreal Impact Investigation.
Submission of the Final O&M Plan upon receiving comments from the U.S.EPA.

Preparation of the Construction Completion Report summarizing construction of
the LCS and completed Cap Repairs.

Continued operation of the LCS.

Submittal of the Pre-Final Inspection Report.

Monthiy Stawus Repont January 15, 1998 Blackwell Landtill
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Personnel Changes:

» None to report.

Analytical/Laboratory:

» An analytical data package from the analysis of a leachate sample collected from
the LCS leachate holding tank on December 17, 1997 is attached.

Schedule:

The schedule of deliverables to U.S. EPA, to date, is shown below.

Investigations and Cap
Repair Work Plans

DELIVERABLE TARGET DATE SUBMITTED DATE
1. Draft Expedited LCS Work April 22, 1996 April 17,1996
Plans and Pre-Final Design
Plans and Pre-Final Design
2. Draft Predesign April 22, 1996 April 19, 1996

Final Predesign
Investigations and Cap
Repair Work Plans

August 15, 1996

Final Predesign Investigation
and Cap Repair Work Plans

May 31, 1996 or as amended by Work
Plan approval

July 3, 1996

Technical Memorandum on
Predesign Investigation

January 10, 1997

Expedited LCS Final Design

As soon as possible after receiving
U.S. EPA comments on the Work Plan
and Pre-Fina pesign

February 12, 1997

7. Predesign Report — April 10, 1997

8. Revised Expedited LCS Final | — May 2, 1997
Design

9. Fnal Cap Repaur 100% — June 3, 1997
Design Report

10. Award Contraci(s) for the As established in the schedule in the June 26. 1997
Response Actions approved Cap Repair Final Design

11. Pre-Construction Inspection — July 15, 1997
and Meeting

12. Revised Predesign Report — July 25, 1997

3. Deed Restriction — August 5. 1997

Monthly Status Repornt
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DELIVERABLE TARGET DATE SUBMITTED DATE
14. Initiate Construction of Fifteen (15) days after Pre- August 4, 1997
Response Actions Construction Inspection and Meeting

15. Completion of Construction In accordance with the construction LCS: December 3,
schedule in the approved Final Design 1997

16. Pre-Final Inspection No later than fifteen (15) days after December 3, 1997
completion of construction

17. Pre-Final Inspection Report Fifteen (15) days after completion of
Pre-Final Inspection

18. Final Inspection Fifteen (15) days after completion of
work identified in Pre-Final Inspection
Report

19. Final O&M Plan No later than Pre-Final Inspection

20. Completion of Work Report Sixty (60) days after Final Inspection

cc:  Rick Lanham - Illinois Environmental Protection Agency
Kostas Dovantzis — Tetra Tech EM, Inc.
Jerry Hartwig — Forest Preserve District of DuPage County
Kurt Lindland, Assistant Regional Counsel — U.S. EPA

BPG/bpg/WGB

\chi | _server\jobs\1252\008\00805d49 doc
1252008.050101
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MEETING NOTES

@ MONTGOMERY WATSON

Date:

Date of
Meeting:

Location:

Attendees:

Subject:

December 22, 1997

December 3, 1997 Time: 9:00 a.m.
Blackwell Landfill Reference: 1252008.051801

Joe Benedict, Forest Preserve District (FPD)
Jerry Hartwig, FPD

Jim Sheffler, FPD

Michael Bellot, U.S. EPA
Larry Schmitt, U.S. EPA
Kostas Dovantis, Tetra Tech
Kevin Schnoes, Tetra Tech
Jerry Pionessa, Envirocon, Inc.
Pete Vagt, MWA

Walter Buettner, MWA

Dean Free, MWA

John McDonough, MWCI
Brian Griesemer, MW A

Cons'ruction Progress Meeting
Blackwell Landfill NPL Site

Notes:

Walter Buettner asked the Attendees whether they had any issues regarding the
distnibuted November 26, 1997 Construction Progress Meeting Notes. No
issues were raised.

Jerry Pionessa indicated that grading and placement of gravel around lift station
LSOl and final grading surrounding extraction well EWO03 will be completed
by the end of next week. Mr. Pionessa u.so 'ndicated that security fencing



Note:

surrounding the compressor/control building will be erected, and final survey of
all as-builts will be completed by the end of next week.

Mr. Pionessa indicated that a manual bleedoff valve on the air pressure line, and
leachate sample ports on each wellhead have been installed. Mr. Pionessa also
indicated that final grading on the top of Mt. Hoy and the southemn part of the
landfill has been completed.

Mr. Buettner indicated that Montgomery Watson has completed an evaluation
of the design freeboard in the leachate holding tank, and has determined that no

modifications will be necessary.

John McDonough indicated that the excavated construction debris from the
dripleg DLO1 excavation will be disposed of by the end of the week.

Mr. McDonough indicated that Montgomery Watson is in the process of
evaluating insulation options for the extraction well vaults.

This is the final Construction Progress Meeting for 1997.

Action Items:

None

Meeting Notes Prepared By:

~

N

Brian Griesemer Walter G. Buettner
Montgomery Watson Montgomery Watson
cc: Rick Lanham, IEPA
Kurt Lindland, U.S. EPA Assistant Regional Counsel
BPG/dIVWGB
J\12520008\00805d39.doc
1252008.051801
Construction Progress Meeting December 22,1997 Blackwell Landfill NPL Site

December 3.

1997 Page 2
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! 8 Environmental

1600 Shore Road * Naperville, Illinois 60563 ¢ Phone (630) 778-1200 © Fax (630) 778-1233

— I'—: Laboratories, Inc.

[EPA Certification #100292

Client:

Project ID:

Sample Number:
Sample Description:

Analyte

BOD

COD

N. Ammonia

O1l & Grease

pH @ 25°C

Phenols

Total Dissolved Solids
Total Suspended Solids

Arsenic
Barium
Boron
Cadmium
Chromium
Copper
Iron

Lead
Manganese
Mercury
Nickel
Selenium
Silver

Zinc

Analytical Report

MONTGOMERY WATSON
1252008 058101

47921

BW-LCS-01

Result

11,000
15,000
427
526
6.69
0.44
13,200
417

0.008
0273
481
0082
0.008
<0.01
S50
0100
850
<0.0005
0131
<0 02
<0 001
199

Date Received:
Date Taken:
Date Reported:

Date Analyzed

12/18/97
12/02/97
12/18/97
12/22/97
12/19/97
12/19/97
12/19/97
12/22/97

12/23/97
12/23/97
12/23/97
12/23/97
12/23/97
12/23/97
12/23/97
12/23/97
12/23/97
12/23/97
12/23/97
12/23/97
12/23/97
12/23/97

12/17/97
12/17/97
12/29/97

Method

4051
410.4
3502
1664
9045C
9065
160.1
160.2

6010A
6010A
6010A
6010A
6010A
6010A
6010A
6010A
6010A
7470A
6010A
6010A
6010A
6010A



g [
8 Environmental

S I‘f Laboratories, Inc.

IEPA Certification #100292
Analytical Report

Client: MONTGOMERY WATSON
Project ID: 1252008.058101
Sample Number: 47921

Sample Description: BW-LCS-01

Analyte

Volatile Organic Compounds Method 8260A
Analysis Date: 12/24/97

Acetone

Benzene
Bromodichloromethane
Bromoform
Bromomethane
2-Butanone

Carbon disulfide
Carbon tetrachloride
Chlorobenzene
Chlorodibromomethane
Chloroethane
Chloroform
Chloromethane
1,1-Dichloroethane
1,2-Dichloroethane
1,1-Dichloroethene
cis-1,2-Dichloroethene
trans-1,2-Dichloroethene
1,2-Dichloropropane
cis-1,3-Dichloropropene
trans-1.3-Dichloropropene
Ethyl benzene
2-Hexanone
4-Methyl-2-pentanone
Methylene chloride
Styrene

Date Received:

Date Taken:
Date Reported:
Result Units
2,420 ug/L
26.1 ug/L
< 50.0 ug/L
< 50.0 ug/L
<100 ug/L
7,410 ug/L
< 50.0 ug/L
<50.0 ug/L
10.6 ug/L
<50.0 ug/L
<100 ug/L
<500 ug/L
<100 ug/L
<50.0 ug/L
< 50.0 ug/L
<500 ug/L
116 ug/L
< 50.0 ug/L
<50.0 ug/L
<500 ug/L
< 50.0 ug/L
38.4 ug/L
< 100 ug/L
144 ug/L
< 50.0 ug/L
< 50.0 ug/L

1600 Shore Road * Naperville, Illinois 60563 ® Phone (630) 778-1200 ¢ Fax (630) 778-1233

12/17/97
12/17/97
12/29/97

Flags
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— Environmental

1600 Shore Road ® Naperville, Illinois 60563 ® Phone (630) 778-1200 ¢ Fax (630) 778-1233

— I'f Laboratories, Inc.

IEPA Certification #100292

Analytical Report

Client: MONTGOMERY WATSON
Project ID: 1252008.058101
Sample Number: 47921

Sample Description: BW-LCS-01

Analyte

1,1,2,2-Tetrachloroethane
Tetrachloroethene
Toluene
1,1,1-Trichloroethane
1,1,2-Trichloroethane
Trichloroethene

Viny!l Acetate

Vinyl Chloride

Xylenes (total)

Base-Neutral/Acid Compounds Method 8270B
Preparation Date: 12/22/97
Analysis Date: 12/22/97

Acenaphthene
Acenaphthylene
Anthracene

Benzidine
Benzo[a]anthracene
Benzo[b]fluoranthene
Benzo[k]fluoranthene
Benzo[g,h,i]perylene
Benzo[a]pyrene

Benzoic Acid

Benzyl Alcohol
bis(2-chloroethoxy)methane
bis(2-chloroethyl)ether
bis(2-chloroisopropyl)ether
bis(2-ethythexyl)phthalate

Date Received:

Date Taken:

Date Reported:

Result

<50.0
< 50.0
197
< 50.0
< 50.0
23.7
< 100
<100
175

<o O

AA A N AN AN A
U R, SRV N O IO W AR R Y Y ARV, IR

AN AN N AN NN

wn
<

Units

ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L

ug/L

ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L

12/17/97
12/17/97
12/29/97

Flags

J
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n Environmental

- Y

2 Laboratories, Inc.

Analytical Report

MONTGOMERY WATSON

Client:
Project ID: 1252008.058101
Sample Number: 47921

Sample Description: BW-LCS-01

Analyte

4-Bromophenyl-phenylether
Butylbenzylphthalate
4-Chloroaniline
4-Chloro-3-methylphenol
2-Chloronaphthalene
2-Chlorophenol
4-Chlorophenyl-phenylether
Chrysene
Dibenz{a,h]anthracene
Dibenzofuran
1,2-Dichlorobenzene
1,3-Dichlorobenzene
1,4-Dichlorobenzene
3,3-Dichorobenzidine
2,4-Dichlorophenol
Diethylphthalate
2,4-Dimethylphenol
Dimethylphthalate
Di-n-butylphthalate
4,6-Dinitro-2-methylphenol
2,4-Dinitrophenol
2,4-Dinitrotoluene
2,6-Dinitrotoluene
Di-n-octylphthalate
Fluoranthene

Fluorene
Hexachlorobenzene
Hexachlorobutadiene
Hexachlorocyclopentadiene

1600 Shore Road * Naperville, Illinois 60563 * Phone (630) 778-1200 * Fax (630) 778-1233
[EPA Certification #100292

Date Received: 12/17/97
Date Taken: 12/17/97
Date Reported: 12/29/97
Result Units  Flags
<50 ug/L
< 50 ug/L
<50 ug/L
< 100 ug/L
<50 ug/L
< 50 ug/L
<50 ug/L
< 50 ug/L
<50 ug/L
<50 ug/L
<50 ug/L
<50 ug/L
< 50 ug/L
< 100 ug/L
<50 ug/L
<50 ug/L
<50 ug/L
<50 ug/L
< 350 ug/L
< 250 ug/L
< 250 ug/L
< 50 ug/L
<50 ug/L
< 50 ug/L
< 50 ug/L
<50 ug/L
< 50 ug/L
< 30 ug/L
< 50 ug/L



gl
Environmental

——— _a= Laboratories, Inc.
—* 1600 Shore Road ® Naperville, Illinois 60563 ® Phone (630) 778-1200 ¢ Fax (630) 778-1233
[EPA Certification #100292

Analytical Report

Client: MONTGOMERY WATSON

Project ID: 1252008.058101 Date Received: 12/17/97

Sample Number: 47921 Date Taken: 12/17/97

Sample Description: BW-LCS-01 Date Reported: 12/29/97
Analyte Result Units Flags
Hexachloroethane <50 ug/L
Indeno(1,2,3-cd]pyrene <50 ug/L
Isophorone <50 ug/L
2-Methylnaphthalene <50 ug/L
2-Methylphenol <50 ug/L
3&4-Methylphenol 229 ug/L
Naphthalene <50 ug/L
2-Nitroaniline <250 ug/L
3-Nitroaniline <250 ug/L
4-Nitroaniline < 100 ug/L’
Nitrobenzene <50 ug/L
2-Nitrophenol <30 ug/L
4-Nitrophenol <250 ug/L
N-Nitrosodimethylamine <50 ug/L
N-Nitroso-di-n-propylamine < 50 ug/L
n-Nitrosodiphenylamine <50 ug/L
Pentachlorophenol <250 ug/L
Phenanthrene <50 ug/L
Phenol 124 ug/L
Pyrene <50 ug/L
Pyridine <250 ug/L
1,2,4-Trichlorobenzene <50 ug/L
2.4,5-Trichlorophenol <50 ug/L

2,4,6-Trichlorophenol <50 ug/L



. Y

Client:

Project ID:

Sample Number:
Sample Description:

Analyte

First
Environmental
Laboratories, Inc.

1600 Shore Road * Naperville, [linois 60563 ® Phcne (630) 778-1200 © Fax (630) 778-1233

IEPA Certification #100292

Analytical Report

MONTGOMERY WATSON
1252008.058101

47921

BW-LCS-01

Pesticides Method 8081
Preparation Date: 12/23/97
Analysis Date: 12/29/97

Aldrin

alpha-BHC

beta-BHC

delta-BHC

Lindane (gamma-BHC)
alpha-Chlordane
gamma-Chlordane

4,4-DDD
4,4'-DDE
4,4-DDT

Dieldrin

Endosulfan [
Endosulfan II
Endosulfan suifate

Endrin

Endnin aldehyde
Endrin ketone
Heptachlor
Heptachlor epoxide
Methoxychlor
Toxaphene

Date Received:

Date Taken:

Date Reported:

Result

< 0.05
<0.05
< Q.05
<0.05
<0.05
< 0.50
<0.50
<0.10
<0.10
<0.10
<0.10
< 0.05
<0.10
< 0.10
<0.10
<0.10
<0.10
<0.05
<0.03
< 0.50
<10

Units

ug/L

ug/L
ug/L
ug/L
ug/L
ug/L
ug/L

12/17/97
12/17/97
12/29/97

Flags



Environmental

——— _ e Laboratories, Inc.
"* 1600 Shore Road ® Naperville, Illinois 60563 ¢ Phone (630) 778-1200 ¢ Fax (630) 778-1233
IEPA Certification #100292
Analytical Report

Client: MONTGOMERY WATSON

Project ID: 1252008.058101 Date Received: 12/17/97

Sample Number: 47922 Date Taken: N/A

Sample Description: BW-TBLCS-01 Date Reported: 12/29/97
Analyte Result Units  Flags
Volatile Organic Compounds Method 8260A
Analysis Date: 12/23/97

- Acetone <10.0 ug/L

Benzene <5.0 ug/L
Bromodichloromethane <35.0 ug/L
Bromoform <50 ug/L
Bromomethane < 10.0 ug/L
2-Butanone <10.0 ug/L
Carbon disulfide <5.0 ug/L
Carbon tetrachloride <5.0 ug/L
Chlorobenzene <35.0 ug/L
Chlorodibromomethane <50 ug/L
Chloroethane < 10.0 ug/L
Chloroform <5.0 ug/L
Chloromethane <10.0 ug/L
1,1-Dichloroethane <50 ug/L
1,2-Dichloroethane < 5.0 ug/L
1,1-Dichloroethene <5.0 ug/L
cis-1,2-Dichloroethene <350 ug/L
trans-1,2-Dichloroethene <50 ug/L
1,2-Dichloropropane <5.0 ug/L
cis-1,3-Dichloropropene <5.0 ug/L
trans-1,3-Dichloropropene <35.0 ug/L
Ethyl benzene <50 ug/L
2-Hexanone < 10.0 ug/L
4-Methyl-2-pentanone < 10.0 ug/L



Environmental

——— .z Laboratories, Inc.
1600 Shore Road ¢ Naperville, Illinois 60563 * Phone (630) 778-1200 » Fax (630) 778-1233

IEPA Certification #100292

Analytical Report

Client: MONTGOMERY WATSON
Project ID: 1252008.058101 Date Received: 12/17/97
Sample Number: 47922 Date Taken: N/A
Sample Description: BW-TBLCS-01 Date Reported: 12/29/97
Analyte Result Units  Flags
Methylene chloride <5.0 ug/L
Styrene <5.0 ug/L
1,1,2,2-Tetrachloroethane <5.0 ug/L
Tetrachloroethene <5.0 ug/L
Toluene <5.0 ug/L
1,1,1-Trichloroethane <5.0 ug/L
1,1,2-Trichloroethane <5.0 ug/L
Trichloroethene <5.0 ug/L
Vinyl Acetate <10.0 ug/L
Vinyl Chlonde <10.0 ug/L

Xylenes (total) <5.0 ug/L
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@ MONTGOMERY WATSON

f To:

Report Date:
Client:

; MW Project #:

Site Name/Activity:

Prepared By:

Reporting Period:

MONTHLY STATUS REPORT :FEb

Mr. Mike Bellot

Remedial Project Manager

U.S. EPA - Region 5

77 West Jackson Boulevard, SR-6J
Chicago. lllinois 60604-3590

February 11, 1998

Forest Preserve District — DuPage County
1252008

Blackwell Landfill/Response Actions
Peter J. Vagt, Ph.D., CPG

Walter G. Buettner, P.E. ,
Montgomery Watson

2100 Corporate Drive

Addison, lilinois 60101

January 1998

Progress Made This Reporting Period and Documents Submitted:

On January 7, 1998, Montgomery Watson submitted the pre-final inspection
report. This report outlined outstanding construction items identified during the
December 3, 1997, Pre-Final Inspection.

On January 12. 1998, 10.000 gallons of leachate in the LCS holding tank was
disposed of at the Wheaton Sanitary District WWTP.

The LCS was operated from January 20 through January 22, 1998, and 10,000
gallons of leachate was collected in holding tank. On January 23, 1998,
Montgomery Waitson collected a second leachate sample from the LCS holding
tank. The sample was collected and analyzed in accordance with the December
1997 draft O&M Plan and the provisions established 1n the leachate disposal
permit, respectively. The analytical results are attached.

2100 Corporate Drive Tel 630 891 5000 Serving the Worid s Environmental Needs
Adadison liinms

Fax 6306915133



Agency Reviews/Approvals Pending:

Review/approval ol the December 5. 1997, Dratt O&M Plan.

Problems or Potential Problems, and Recommendations:

None

Upcoming Activities Planned:

Montlty Suitus Report e bebruary 11 pis

Preparation of a Monttoring Well Assessment Report summartzing the installation
of five additional groundwater monitoring wells and the additional well integrity
investigations undertaken prior to the first round of the Quarterly Groundwater
Monitoring Program.

Preparation of the Quarterly Groundwater Monitoring Results  Report
documenting the first round of sampling event undertaken from November 3
through November 11, 1997. Validated analytical results from the first round of
the groundwater quarterly sampling will be included in this report.

Conducting the North Stormwater Pipe Invesugation and surface water sampling
of Sand Lake.

Preparation and submission of Addendum No. 5 to the Agency approved August
1996 Quality Assurance Project Plan (QAPP) that will address lower laboratory
analytical PQLs. The lower PQLs were requested in a December 24, 1997, letter
from the U.S. EPA.

Preparation of the second round of the quarterly groundwater monitoring program
will be scheduled upon U.S. EPA’s approval of the QAPP Addendum No. 5.

Continuation of a literature review tor the Arboreal Impact Invesugation,
Preparation of the Final O&M Plan upon receiving comments from the U.S. EPA.

Preparation of the Construction Completion Report summanzing the construction
completion of the LCS and Cap Repanrs.

Preparation of the remaining construction work on Cap Repair Areas 12 and 4
for the upcomimg 1998 construction season.

Preparation of a work plan for a proposed natural attenuation study to evaluate the
potential for mtrinsic remediation o nitigate the organic contaminants of concern
in groundwater.

 BhackweltTanetil

Poace s



Personnel Changes:

None to report.

Analytical/L.aboratory:

Schedule:

Continued batch operation of the LOS in accordance with the December 5. 1997,
draft O&M Plan.

An analytical data package from the analysis of a leachate sample collected from
the LCS leachate holding tank on January 23, 1993 is attached.

The schedule of deliverables to U.S. EPA., to date. is shown below.

DELIVERABLE

TARGET DATE

SUBMITTED DATE

Dratt Expedited LCS Work
Plans and Pre-Final Design
Plans and Pre-Final Desien

Apnt 22,1996

April 17,1996

Draft Predesign
Investigatons and Cap
Repair Work Plans

April 221996

April 19, 1996

Final Predesign
Investigations and Cap
Repair Work Plans

August 15, 1996

Final Predesign Investigation
and Cap Repair Work Plans

May 31. {996, or as amended by
Work Plan approval

July 3. 1996

Technmical Memorandum on
Predesign Invesngation

January 10. 1997

Expedited LCS Frnal Design

As soon as possible after recerving
U.S. EPA comments on the Work Plan
and Pre-Final Design

February 12,1997

Predesign Report

April 10,1997

Revised Expedited 1.CS final
Design

Final Cap Repan 1005
Desten Report

Mav 201907

y o ]

June ¥ 1997

i

Awad Contractisy tor the
RC\pl\n\C Adtions

As established in the schedule o the
approved Cap Repar Final Design

Pre-Consruction Inspection
and Meetiny

—
June 26, 1997

Revieod Predesien Repaon

Julv 151447

July 25 1997

Monthly Status Report

_ bebruars 1o aus

P.I_L'l_' :

CBrachwell Landhil



DELIVERABLE

TARGET DATE

SUBMITTED DATE

. Deed Restriction

August 5, 1997

Inittate Construction of
Response Actions

Fifteen (15) days after Pre-
Construction Inspection and Mezting

August 4, 1997

. Completion of Construction

In accordance with the construction
schedule in the approved Final Design

LCS: December 3,
1997

Pre-Final Inspection

No later than fifteen (15) days after
completion of construction

December 3, 1997

Pre-Final [nspection Report

Fifteen (15) days after completion of
Pre-Final Inspection

January 7, 1998

Final Inspection

Fifteen (15) days after completion of
work identified in Pre-Final [nspection
Report

Final O&M Plan

No later than Pre-Final Inspection

20.

Completion of Work Report

Sixty (60) days after Final Inspection

cc:  Rick Lanham - Illinois Environmental Protection Agency
Kostas Dovantzis — Tetra Tech EM, Inc.
Jerry Hartwig — Forest Preserve District of DuPage County
Kurt Lindland, Assistant Regional Counsel — U.S. EPA

BPG/rf/WGB

\\chi 1 _serveryjobs\ 1 2523008\00805d62.doc

1252008.050101

Montaly Statuy Report

February 11,1998

Blackwell Landfill

Page 4




Client: MONTGOMERY WATSON
Project ID: 1252008.058101
Sample Number: 49547

Sample Description. BW-LCS02
Analyte Result
BOD-5 Day 10,000
COD 13,300
Nitrogen Ammonia 339
Oil & Grease 153
pH @ 25°C, 1:10 6.61
Phenol 1.76
Solids, Total Dissolved 11,400
Solids, Total Suspended 476
Arsenic <0.002
Rarum 0.304
Boron 3.87
Cadmium 0.051
Chromium 0.010
Copper <0.01
[ron 542
Lead 0.066
Manganese 872
Mercury <0.0005
Nickel 0.109
Seleniim <0.02
Silver <0.001
Zinc 18.5

il

First

Environmental
5 Laboratories, Inc.

1600 Shore Road ® Naperville, llinois 60563 ¢ Phone (630) 778-1200 ¢ Fax(630)778-1233

[EPA Certification #100292

Analytical Report

Units

Date Received:

Date Taken:

Date Reported:

Date Analyzed

01/23/98
01/30/98
01/30/98
02/02/98
01/26/98
01/29/98
01/29/98
02/02/98

01/30/98
01/30/98
01/30/98
01/30/98
01/30/98
01/30/98
01/30/98
01/30/98
01/30/98
01/30/98
01/30/98
01/30/98
01/30/98
01/30/98

01/23/98
01/23/98
02/02/98

Method

405.1
4104
350.2
9070
9045C
9065
160.1
160.2

6010A
6010A
6010A
6010A
6010A
6010A
6010A
6010A
6010A
7470A
6010A
6010A
6010A
6010A



NE

NATIONAL
ENVIRONMENTAL
@ TESTING, INC.

Bartlett Division
850 West Bartlett Rd.
Bartlett, IL 60103

Tel: (630) 289-3100
Fax. (630) 289-5445

Rocktord Division
3548 35th Street
Rockford, IL. 61109

Tel: (815) 874-2171
Fax: (815) 874-5622
(800) 807-2877

Mr. Walter Buettner,

MONTGOMERY WATSON
2100 Corporate
Addison, IL 60101

Sample Description:

Date Taken:
Time Taken:

Analyte

Cyanide, total

ANALYTICAL REPORT
P.E. 02/05/1998
Sample No.
NET Job No.:
BW-LCS02A
Blackwell Forest Preserve
02/05/1998 Date Received:
11:15 Time Received:
Result Flag Units Reporting Date Analyst
Limit Analyzed Initials
0.014 mg/L 0.002 02/05/1998 tdw

Page 2

456758

98.01459

02/05/1598
11:30

Analytical
Method

335.2(3) 9010(1)



@ MONTGOMERY WATSON

MONTHLY STATUS REPORT
MAR 2 5 1998

To: Mr. Mike Bellot
Remedial Project Manager
U.S. EPA - Region 5
77 West Jackson Boulevard, SR-6J
Chicago, Illinois 60604-3590
Report Date: March 23, 1998
Client: - Forest Preserve District - DuPage County

MW Project #: 1252008

Site Name/Activity: Blackwell Landfill/Response Actions

Prepared By: Peter J. Vagt, Ph.D., CPG

Walter G. Buettner, P.E. U}p@

Montgomery Watson
2100 Corporate Drive
Addison, Illinois 60101

Reporting Period: February 1998

Progress Made This Reporting Period and Documents Submitted:

On February 3, 1998, Montgomery Watson submitted Addendum No. 5 to the
Agency approved August 1996 Quality Assurance Project Plan (QAPP).
Addendum No. 5 addresses lower laboratory analytical PQLs for quarterly
groundwater sampling which were requested in a December 24, 1997, U.S. EPA
fetter.

On February 4, 1998, Montgomery Watson submitted unvalidated groundwater
results from the first round of the quarterly sampling program.

The LCS was operated for four days during February 1998. February is the last
month in which the LCS will be operated in a batch mode, as outlined in the
December 1997 draft O&M Plan. During this penod, approximately 30,000
gallons of leachate were collected in the holding tank. On February 12, 1998,
Montgomery Watson collected a third leachate sample from the LCS holding
tank. The sample was collected and analyzed in accordance with the December

2100 Corporate Orive Tel 630 691 5000 Sec. v me Wars Enseanmanty N
Addrison, hnois Fax 630 691 5133 '

60101



1997 draft O&M Plan and the provisions established in the leachate disposal
permit, respectively. The analytical results are attached.

Leachate collected in the LCS holding tank was disposed of at the Wheaton
Sanitary District WWTP on February 6, 11, and 27, 1998 in approximately 10,000
gallon shipments.

On February 18, 1998, Montgomery Watson submitted a proposed work plan for
a natural attenuation study to evaluate the potential for intrinsic remediation to
mitigate the organic contaminants of concemn in groundwater.

On February 23, 1998, Montgomery Watson submitted a Monitoring Well
Assessment Report summarizing the instaliation of five additional groundwater
monitoring wells and well integrity investigations undertaken prior to the first
round of the Quarterly Groundwater Monitoring Program.

On February 25, 1998, the FPD received comments on the draft O&M Plan from
the U.S. EPA.

Agency Reviews/Approvals Pending:

Review/approval of the submitted February 4, 1998 Addendum No. 5 to the
Agency approved August 1996 Quality Assurance Project Plan (QAPP).

Review/approval of the submitted February 18, 1998 proposed work plan for a
natural attenuation study.

Problems or Potential Problems, and Recommendations:

None

Upcoming Activities Planned:

Preparation of the Quarterly Groundwater Monitoring Results Report
documenting the first round of sampling event undertaken from November 3
through November 11, 1997. Validated analytical results from the first round ot
the groundwater quarterly sampling will be included in this report.

Conducting the North Stormwater Pipe Investigation and surface water sampling
of Sand Lake.

Preparation of the second round of the quarterly groundwater monitoring program
will be scheduled upon U.S. EPA’s approval of the QAPP Addendum No. 5.

Continuation of a literature review for the Arboreal Impact Investigation.

Monthly Storus Repornt March 23 1998 Blackwell Landfill

Page 2



» Preparation of the Final O&M Plan.

« Preparation of the Construction Completion Report summarizing the 1997
construction of the LCS and Cap Repairs.

« Preparation of the remaining construction work on Cap Repair Areas 1, 2 and 4
for the upcoming 1998 construction season.

+ Continued operation of the LCS in accordance with the December 5, 1997, draft
O&M Plan.

Personnel Changes:
« None to report.
Analytical/L.aboratory:

« An analytical data package from the analysis of a leachate sample collected from
the LCS leachate holding tank on February 12. 1998, is attached.

Schedule:

The schedule of deliverables to U.S. EPA, to date, is shown below.

DELIVERABLE TARGET DATE SUBMITTED DATE

1. Draft Expedited LCS Work Apnl 22, 1996 April 17.1996
Plans and Pre-Final Design
Plans and Pre-Final Design

2. Draft Predesign April 22, 1996 April 19, 1996
Investigations and Cap
Repair Work Plans

3 Final Predesign — August 15. 1996
Investigations and Cap
Repair Work Plans

4. Final Predesign Investigation May 31, 1996, or as amended by July 3, 1996
and Cap Repair Work Plans Work Plan approval

5. Technical Memorandum on — January 10, 1997
Predesign Investigation

6. Expedited LCS Final Design As soon as pussible after receiving February 12, 1997
U.S. EPA comments on the Work Plan
and Pre-Final Design

7. Predesign Repont — April 10, 1997

Monthly Status Report March 23, 1998 Blackwell Landtill
Page 3}




DELIVERABLE TARGET DATE SUBMITTED DATE
8. Revised Expedited LCS Final — May 2, 1997
Design
9. Final Cap Repair 100% — June 3, 1997
Design Report
10. Award Contract(s) for the As established in the schedule in the June 26, 1997
Response Actions approved Cap Repair Final Design
11. Pre-Construction Inspection — July 15, 1997
and Meeting
12. Revised Predesign Report — July 25. 1997
13. Deed Restriction — August 5, 1997
14. Inttiate Construction of Fifteen (15) days after Pre- August 4, 1997
Response Actions Construction Inspection and Meeting
I15. Completion of Construction In accordance with the construction LCS: December 3.
schedule in the approved Final Design 1997
16. Pre-Final Inspection No later than fifteen (15) days after December 3. 1997
completion of construction
17. Pre-Final Inspection Report Fifteen (15) days after completion of January 7, 1998
Pre-Final Inspection
18. Final Inspection Fifieen (15) days after completion of Not Scheduted
work identified in Pre-Final Inspection
Report
19. Final O&M Plan No later than Pre-Final Inspection
20. Completion of Work Report Sixty (60) days after Final Inspection

cc: Rick Lanham - Illinois Environmental Protection Agency
Kostas Dovantzis — Tetra Tech EM, Inc.
Jerry Hartwig — Forest Preserve District of DuPage County
Kurt Lindland, Assistant Regional Counsel - U.S. EPA
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@ MONTGOMERY WATSON

MONTHLY STATUS REPORT

Mr. Mike Bellot

Remedial Project Manager

U.S. EPA - Region 5

77 West Jackson Boulevard, SR-6J
Chicago, lllinois 60604-3590

Report Date: April 20, 1998

Client:

Forest Preserve District - DuPage County

MW Project #: 1252008

Site Name/Activity: Blackwell Landfill/Response Actions

Prepared By: Peter J. Vagt, Ph.D., CPG

Walter G. Buettner, P.E. / Z
Montgomery Watson

2100 Corporate Drive

Addison, Dlinois 60101

Reporting Period: March 1998

Progress Made This Reporting Period and Documents Submitted:

The leachate collection system (LCS) was operated for 15 days during March
1998. During this period, approximately 65,000 gallons of leachate was collected
and disposed of at the Wheaton Sanitary District Waste Water Treatment Plant
(WWTP). To date, approximately 101,500 gallons of leachate has been disposed
of since the LCS began operation in December 1997.

On March 23, 1998, the Forest Preserve District (FPD) received U.S. EPA
comments on the proposed natural attenuation study, the August 1996 Quality
Assurance Project Plan (QAPP), and Addendum No. 5 to the QAPP.

On March 20, 1998, Montgomery Watson identified LCS operating problems at
lift station LSOl. On March 24, 1998, Montgomery Watson held a post-
construction meeting with the LCS subcontractors (Envirocon, Inc. and RTE
Environmental, Inc.) to decide upon troubleshooting and repair procedures. Post-
construction meeting notes are attached. On Mozrch 26, 1998, post-construction

2100 Corporate Orive Tel £30 691 5000 Serving the No-g s By manmary
Add:ison. llinors Fax' 630 6915133
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work revealed that an isolation valve was incorrectly installed on the leachate
pressure line at LSO1, and the repair were made.

Agency Reviews/Approvals Pending:
o None

Problems or Potential Problems, and Recommendations:
. None

Upcoming Activities Planned:

o Meeting among FPD, U.S. EPA, IEPA, Tetra Tech and Montgomery Watson on
April 8, 1998 to review progress and kickoff 1998 activities.

o Modification and re-submittal of the draft O&M Plan.

» Modification and re-submittal of the work plan for the proposed natural
attenuation study.

« Preparation and submittal of Addendum No. 6 to the Quality Assurance Project
Plan (QAPP) outlining laboratory procedures for the proposed natural attenuation
study.

» Modification and re-submittal of the QAPP and Addendum No. 5 to the QAPP.

» Preparation and submittal of the Quarterly Groundwater Monitoring Results
Report documenting the first round of sampling event undertaken from November

3 through November 11, 1997.

« Preparation and submittal of the Construction Completion Report for the 1997
construction season.

« Conducting the North Stormwater Pipe Investigation and surface water sampling
of Sand Lake.

+ Conducting the second round of the quarterly groundwater meonitoring program
upon U.S. EPA’s approval of the QAPP Addendum No. 5.

« Continuation of a literature review for the Arboreal Impact Investigation.

« Preparation of the remaining construction work on Cap Repair Areas |, 2, and 4
for the upcoming 1998 construction season.

Monthiv Status Meeting Apnl 20, 1998 Biackwell Landfill
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» Continued operation of the LCS in accordance with the December 5, 1997, draft
O&M Plan.

Personnel Changes:

+ None to report.

Analytical/Laboratory:

« None.

Schedule:

The schedule of deliverables to U.S. EPA, to date, is shown below.

DELIVERABLE TARGET DATE SUBMITTED DATE

1. Draft Expedited LCS Work | April 22, 1996 April 17, 1996
Plans and Pre-Final Design
Plans and Pre-Final Design

2. Draft Predesign | April 22, 1996 April 19, 1996
Investigations and Cap
Repair Work Plans

3. Final Predesign — August 15, 1996
Investigations and  Cap
Repair Work Plans

4. Final Predesign Investigation | May 31, 1996, or as amended by | July 3, 1996
and Cap Repair Work Plans Work Plan approval

5. Technical Memorandum on — January 10, 1997
Predesign Investigation

6. E 7 :d LCS Final Design As soon as possible after receiving | February 12, 1997

U.S. EPA comments on the Work Plan
and Pre-Final Design

7. Predesign Report — April 10, 1997

8. Revised Expedited LCS Final — May 2, 1997
Design

9. Final Cap Repair 100% — June 3, 1997
Design Repont

10. Award Contract(s) for the | As established in the schedule in the | June 26, 1997
Response Actions approved Cap Repair Final Design

11. Pre-Construction Inspection — July 15,1997
and Meeting

12. Revised Predesign Report — July 25, 1997

Monthly Status Meeting
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DELIVERABLE TARGET DATE SUBMITTED DATE
13. Deed Restriction — August §, 1997
14. Iniuate  Construction of | Fifteen (15) days after Pre- August 4, 1997
Response Actions Construction Inspection and Meeting
15. Completion of Construction In accordance with the construction LCS: December 3,
schedule in the approved Final Design 1997
16. Pre-Final Inspection No later than fifteen (15) days after | December 3, 1997
completion of construction
17. Pre-Final Inspection Report Fifteen (15) days after completion of | January 7. 1998
Pre-Final Inspection
18. Final Inspection Fifteen (15) days after completion of Not Scheduled
work identified in Pre-Final Inspection
Report
19. Final O&M Plan No later than Pre-Final Inspection
20. Completion of Work Report Sixty (60) days after Final Inspection
21. Natural Attenuation Study June 15, 1998

cc: Rick Lanham - Illinois Environmental Protection Agency
Manoj Mishra — Tetra Tech EM, Inc.
Jerry Hartwig — Forest Preserve District of DuPage County
Kurt Lindland, Assistant Regional Counsel - U.S. EPA
David Barritt - Chapman and Cutler

BPG/bpd/emp/WGB
JA1252\008\00805d98.doc
1252008.051801
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MEETING NOTES
@ MONTGOMERY WATSON

Date: April 2, 1998

Date of

Meeting: March 25, 1998 Time: 9:00 a.m.
Location: Blackwell Landfili Reference: 1252008.051801

Attendees: Jerry Hartwig, Forest Preserve District (FPD)
Jim Sheffler, FPD
Jerry Pionessa, Envirocon, Inc.
Peter Vagt, MWA
Walter Buettner, MWA
John McDonough, MWCI

Subject:  Post-Construction Progress Meeting
Blackwell Landfill NPL Site

Notes:

1. Walter Buettner and John McDonough indicated that the purpose of the meeting
was to discuss the problems recently identified with the leachate collection
system (LCS). The current information indicates that the isolation valve at LSO1
was incorrectly installed on the pressure leachate line instead of the compressed
air line. As well, the current information indicates that the isolation valve was
leaking and causing the re-circulation of leachate within LSO1. This resulted in
very little leachate from the pressure LCS line reaching the LCS holding tank.

2. Walter Buettner and John McDonough pointed out that ball check valves were
incorrectly substituted for swing check valves on the LCS leachate line within
the extraction well vaults, and that a number of ball valves on the air pressure
line were functioning improperly.



The Attendees agreed that upon the following repair procedures:

Envirocon would excavate the isolation valve and confirm the suspected
problem. If the problem was confirmed, Envirocon would re-plumb the
LCS line to repair the problem;

Envirocon would install a permanent pressure gauge on the pressure
leachate line at LSO1;

Envirocon would replace the rubber gasket on LSO1;

Envirocon would install the new swing check valves on the three quarter
inch tubing coming out of the well head assembly instead of on the two
inch diameter pipe. As a labor saving measure, the FPD agreed that the
existing ball check valves could be left in-place.

Envirocon would clean, repair or replace the non-functioning ball valves
on the compressed air line;

MWA and Envirocon would test the pressure LCS line following repair.
This would consist of running lift station LSO1, filling the pressure LCS
line, and confirming with the pressure gauge that the repaired LCS line
held pressure;

MWA and Envirocon would pump LSO! alone and fill the LCS holding
tank to confirm pump stroke to volume conversion factor;

The FPD would test an alternative pneumatic pump in extraction well
EWOS8 to determine if an alternative pump would pump suspended silt
and sand in the leachate more effectively.

Walter G. Buettner
Montgomery Watson

cc:  Michael Bellot, U.S. EPA
Rick Lanham - Illinois Environmental Protection Agency
Kostas Dovantzis — Tetra Tech EM, Inc.
Kurt Lindland, Assistant Regional Counsel ~ U.S. EPA

BPG/bpd/WGB

JA2520008\00805d87.doc

1252008.051801
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@ MONTGOMERY WATSON

! MONTHLY STATUS REPORT

To: Mr. Mike Bellot
Remedial Project Manager
U.S. EPA - Region 5
77 West Jackson Boulevard, SR-6J
Chicago, Illinois 60604-3590

| Report Date: May 18, 1998
Client: Forest Preserve District — DuPage County
MW Project #: 1252008

] Site Name/Activity: Blackwell Landfill/Response Actions
I

| Prepared By: Peter J. Vagt, Ph.D., CPG |
Walter G. Buettner, P.E. (A./é /
‘ Montgomery Watson

2100 Corporate Drive
! Addison, Hlinois 60101

Reporting Perdod: April 1998
Progress Made This Reporting Period and Documents Submitted:

« The leachate collection system (LCS) was operated for 20 days during April 1998.
During this period, approximately 106,000 gallons of leachate was collected and
disposed of at the Wheaton Sanitary District Waste Water Treatment Plant
(WWTP). To date, approximately 207,300 gallons of leachate has been disposed
of since the LCS began operation in December 1997.

e On April 8, 1998, the FPD, U.S. EPA, IEPA, Tetra Tech EM, Inc., and
Montgomery Watson held a meeting to review work progress and to kickoff 1998
activities.

o On April 21, 1998, Montgomery Watson submitted the Quarterly Groundwater
Monitoring Results Report. This report documented the first round of quarterly
groundwater sampling undertaken from November 3 through November 11, 1997.

2100 Corporate Orive Tel 630 691 5000 Seiy rotre Woras Eov ronmanty
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On April 21, 1998, Montgomery Watson submitted the Anomalous Phenol and
Phthalate Concentration Report. This report documented the anomalous phenol
and phthalate concentrations detected in groundwater samples collected during the
first round ~f the quarterly groundwater sampling event from November 3 through
November 11, 1997.

On April 24, 1998, Montgomery Watson submitted additional addenda to the
Quality Assurance Project Plan (QAPP), including revised pages to QAPP
Addendum No. 5, and QAPP Addenda 6 and 7. The revised pages to QAPP
Addendum No. 5 were submitted in response to comments in the U.S. EPA’s
March 23, 1998 letter. QAPP Addendum No. 6 revised Sections 1, 2, and 3 of the
April 1996 QAPP for Pre-Design Investigative Activities, while QAPP
Addendum No. 7 provided additional assurance and quality control procedures,
and analytical methods for a proposed natural attenuation study.

Agency Reviews/Approvals Pending:

Approval of the April 24, 1998 QAPP Addendum No. 5.

Review/approval of the April 24, 1998 QAPP Addenda No. 6 and No. 7.

Problems or Potential Problems, and Recommendations:

None.

Upcoming Activities Planned:

Modification and re-submittal of the draft O&M Plan.

Modification and re-submittal of the work plan for the proposed natural
attenuation study.

Preparation and submittal of the Construction Completion Report for the 1997
construction season.

Conducting the North Stormwater Pipe Investigation and surface water sampling
of Sand Pond.

Conducting the second round of the quarterly groundwater monitoring program
upon U.S. EPA’s approval of the QAPP Addendum No. 5.

Continuation of a literature review for the Arboreal Impact Investigation.

Preparation of the remaining construction work on Cap Repair Areas 1, 2, and 4
for the upcoming 1998 construction season.

Monthly Status Repont May 18, 1998 Blackwell Landfill
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» Continued operation of the LCS in accordance with the December 5, 1997, draft

O&M Plan.
Personnel Changes:
« None to report.
Analytical/Laboratory:
« None.

Schedule:

The schedule of deliverables to U.S. EPA, to date, is shown below.

DELIVERABLE

TARGET DATE

SUBMITTED DATE

1. Draft Expedited LCS Work
Plans and Pre-Final Design
Plans and Pre-Final Design

April 22, 1996

April 17, 1996

2. Draft Predesign
Investigations and Cap
Repair Work Plans

April 22, 1996

April 19, 1996

3. Final Predesign
Investigations and Cap
Repair Work Plans

August 15, 1996

and Cap Repair Work Plans

4. Final Predesign Investigation

May 31, 1996, or as amended by
Work Plan approval

July 3, 1996

5. Technical Memorandum on
Predesign Investigation

January 10. 1997

6. Expedited LCS Final Design

As soon as possible after receiving
U.S. EPA comments on the Work Plan
and Pre-Final Design

February 12, 1997

Design Report

7. Predesign Report — April 10, 1997

8. Revised Expedited LCS Final — May 2, 1997
Design

9. Final Cap Repair 100% — June 3, 1997

10. Award Contract(s) for the
Response Actions

As established in the schedule in the
approved Cap Repair Final Design

June 26, 1997

11. Pre-Construction Inspection
and Meeting

July 15, 1997

12. Revised Predesign Report

July 25, 1997

Monthly Status Report
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DELIVERABLE TARGET DATE SUBMITTED DATE
13. Deed Restriction — August §, 1997
14. Imtiate Construction of Fifteen (15) days after Pre- August 4, 1997
Response Actions Construction Inspection and Meeting

15. Completion of Construction In accordance with the construction LCS: December 3,
schedule in the approved Final Design 1997

16. Pre-Final Inspection No later than fifteen (15) days after December 3, 1997
completion of construction

17. Pre-Final Inspection Report Fifteen (15) days after completion of January 7, 1998
Pre-Final Inspection

18. Final Inspection Fifteen (15) days after completion of Not Scheduled
work identified in Pre-Final Inspection
Report

19. Final O&M Plan No later than Pre-Final Inspection

20. Completion of Work Report Sixty (60) days after Final Inspection

21. Natural Attenuation Study July 15, 1998

cc:  Rick Lanham - Illinois Environmental Protection Agency
Manoj Mishra - Tetra Tech EM, Inc.
Jerry Hartwig — Forest Preserve District of DuPage County
Kurt Lindland, Assistant Regional Counsel — U.S. EPA
David Barritt — Chapman and Cutler
Dick Makarski — Chapman and Cutler

BPG/bpg/WGB/PJV
JA1250008\00805¢ 1 7.doc

1252008.050101

Monthly Status Report

May 18, 1998

Blackwell Landfill

Page 4




¢ @ MONTGOMERY WATSON
l

f MONTHLY STATUS REPORT

i To: Mr. Mike Bellot
Remedial Project Manager
| U.S. EPA ~ Region 5
77 West Jackson Boulevard, SR-6J
Chicago, Illinois 60604-3590
| Report Date: June 18, 1998
Client: Forest Preserve District — DuPage County
MW Project #: 1252008

Site Name/Activity: Blackwell Landfill/Response Actions

Prepared By: Peter J. Vagt, Ph.D., CPG
Walter G. Buettner, P.E.
Montgomery Watson
2100 Corporate Drive
Addison, Lllinois 60101

Reporting Period: May 1998
| Progress Made This Reporting Period and Documents Submitted:

o During May 1998, approximately 60,500 gallons of leachate were collected by the
s leachate collection system (LCS). The leachate was disposed of at the Wheaton
Saiuway District Waste Water Treatment Plant (WWTP). To date, approximately
267,750 gallons of leachate have been disposed of since the LCS began operation
in December 1997.

» The LCS did not operate between May 15 and 27, 1998 due to a breech in the
‘ compressed air conveyance line. The breech was eventually located near
extraction well EWOQ1A, and fixed. The breech was attributed to a failed pre-

fabricated pipe fitting.

e During May 1998, the FPD and Montgomery Watson conducted routine O&M of
the LCS in accordance with the December 1997 Draft O&M Plan.

« On May 14, 1998, Montgomery Watson received verbal comments from the U.S.
EPA on the Quality Assurance Project Plan (QAPP) Addenda No. 6 and 7.

2100 Corporate Drive Tel- 630 691 5000 Serving the Norus Eavironmenta fee
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Montgomery Watson has verbally responded to the comments on QAPP Addenda
No. 6, and is preparing revisions to QAPP Addenda No. 7.

On May 29, 1998, Montgomery Watson submitted the Revised Draft O&M Plan
to the U.S. EPA. The Revised Draft O&M Plan was submitted in response to the
U.S. EPA’s and [EPA’s written comments outlined in a February 25, 1998 letter.

Agency Reviews/Approvals Pending:

Approval of the April 24, 1998 QAPP Addendum No. 5 and 6.

Review/approval of the May 29, 1998 Revised Draft O&M Plan.

Problems or Potential Problems, and Recommendations:

None.

Upcoming Activities Planned:

Modification of QAPP Addenda No. 7.

Modification and re-submittal of the work plan for the proposed natural
attenuation study, and preparation of Field Sampling Plan Addenda No. 4.

Preparation of the Construction Completion Report for the 1997 construction
season.

Conducting the North Stormwater Pipe Investigation and surface water sampling
of Sand Pond.

Conducting the second round of the quarterly groundwater monitoring p~~--am
upon U.S. EPA’s approval of QAPP Addenda and the proposed natural
attenuation study.

Continuation of a literature review for the Arboreal Impact Investigation.

Preparation of the remaining construction work on Cap Repair Areas 1, 2, and 4
for the upcoming 1998 construction season.

Continued operation of the LCS in accordance with the May 29, 1998, revised
draft O&M Plan.

Personnel Changes:

None to report.
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DELIVERABLE TARGET DATE SUBMITTED DATE

17. Pre-Final Inspection Report Fifteen (15) days after completion of January 7, 1998
Pre-Final Inspection

18. Final Inspection Fifteen (15) days after completion of Not Scheduled
work identified in Pre-Final Inspection
Report

19. Final O&M Plan No later than Pre-Final Inspection

20. Completion of Work Report Sixty (60) days after Final Inspection

21. Natural Attenuation Study July 15, 1998

cc:  Rick Lanham - Illinois Environmental Protection Agency
Manoj Mishra - Tetra Tech EM, Inc.
Jerry Hartwig — Forest Preserve District of DuPage County
Kurt Lindland, Assistant Regional Counsel - U.S. EPA
David Barritt — Chapman and Cutler
Dick Makarski — Chapman and Cutler
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